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SECTION A - SUPPLEMENTAL INFORMATION

PURPOSE OF MODIFICATION P00177:    This modification, corrects the NOUN on SLINS 3110AA, 3110AB, 6256AA, 6256AB, 6256AC and 6257AA to

add XM 1140 to the NOUN;  this modification also incorporates the cost to remove and replace Standard Transmission fluids with Arctic

Transmission fluids on the 128 FMTV vehicles equipped with Arctic Kits; partially exercises the Incremental Option to the all-or-none

Consecutive Option, adding 3 each M1090A1 Dump Truck for FMS Djibouti case DJ-B-URB; and incorporates ECP 7383, Tractor Rear Frame on

142 FMTV Consecutive Option All-or-None M1088A1 Tractors.  Also, this modification incorportes Enginering Change Proposal (ECP)  7385,

Revise Harness, Load and Battery Control on 1,791 FMTV Vehicles.  Also, this modification corrects the Performance Completion Date on

SLIN 6320AA is corrected from 31 DEC 2004 to 31 OCT 2004.  Also, Attachment 09 is corrected to reflect SLIN 6295AA, 6296AA and 6297AA

delivery dates as 31 JUL 2004.  Additionally,  this modification changes SLIN 6310AA to divert 50 each EMI Jumper Cable from the

quantity originally designated for Ft. Carson, CO and direct shipment of those 50 each EMI Filter Jumper Cables to Balad Air Base, Iraq

at no cost to the Government. Modification P00177 also changes from Tan to Sand the vehicles on SLINs 6317AA and 6318AA at no additional

cost to the Government.  Modification P00177 revises language for Performance Based Payments in paragraphs G.1.6.1 and G.1.6.3 (Events

0001 and 0003) to accommodate Lean Manufacturing actions which eliminates build up of excess inventory.

CURRENT CONTRACT AMOUNT:           $  2,018,245,782.33

ADDED THIS MODIFICATION:           $        663,993.20

NEW CONTRACT AMOUNT:               $  2,018,909,775.53

1. This Modification P00177 is a bi-lateral modification.  It follows (in succession) Modification P00170.

2.  The following changes have been made as a result of this Modification P00177, which is awarded immediately after Modification

P00170, The changes are as follows:

    a.  Section B -

       i.  The NOUNS for SLINS 3110AA, 3110AB, 6256AA, 6256AB, 6256AC and 6257AA are changed to add XM1140 to their respective

           NOUN.

      ii.  SLIN 6331AA is created to fund the cost to remove and replace Standard Transmission fluids with Artic Transmission

           fluids on the 128 Arctic vehicles of SLIN 6103AC, 6104AC, 6105AC, 6295AA and 6296AA; a total of $17,999.36.  Also,

           this SLIN funds incoropration of ECP 7385 Revise Harness, Load and Battery Control on 1,791 FMTV Consecutive Option

            All-or-None vehicles and ECP 7383 Tractor Rear Frame on 142 Consecutive Option All-or-None vehicles; a total of $16,363.94.

             SLIn Total is $34,363.21.

     iii.  Narratives of SLINS 6103AC, 6104AC, 6105AC, 6295AA and 6296AA are updated to incorporate the requirement to remove

           and replace Stand Transmissions fluids with Arctic Transmission fluids on their respective vehicles.

      iv.  SLIN 6332AA is created and funded for 3 each M1090A1 Dump Truck , at a unit price of $206,509.92, extended total

           $619,529.76, with the following narrative:

           "This SLIN partially exercises the Incremental Option to the All-or-none Consecutive Option, for 3 each M1090A1 MTV

           Dump Truck W/W for Djibouti FMS case DJ-B-URB.  Early deliveries will be accepted at no additional cost to the Government."

       v.  SLIN 6333AA is created and funded for incorporation of ECP 7385 Revise Harness, Load and Battery Contol on 215 FMTV

            Incremental Option to the Consecutive Option All-Or-None vehicles and ECP 7383 Tractor Rear Frame on 130 FMTV

           Incremental Option to the Consecutive Option All-or-None vehicles.

      vi.  SLIN 6334AA is created to fund Non-Recurring costs associated with incorporation of ECP 7383 Tractor Rear Frame, a total

           of $254.76.

     vii.  SLIN 6335AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 4 PM-HIMARS Incremental

           Option to the Consecutive All-or-None Option vehicles, a total of $11.84.

    viii.  SlIN 6335AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 24 PM-HIMARS Incremental

           Option to the Consecutive All-or-None Option vehicles, a total of $71.04.

      ix.  SLIN 6336AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 2 USMC Incremental

           Option to the Consecutive Option All-or-None vehicles , a total of $5.92.
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       x.  SLIN 6336AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 2 USMC Incremental

           Option to the Consecutive Option All-or-None vehicle, a total of $2.96.

      xi.  SLIN 6337AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 1 Air Force Incremental

           Option to the Consecutive Option All-or-None vehicles, a total of $2.96.

     xii.  SLIN 6337AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 2 Air Force Incremental

           Option to the Consecutive Option All-or-None vehicles, a total of $5.92.

    xiii.  SlIN 6337AC is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 1 Air Force Incremental

           Option to the Consecutive Option All-or-None vehicle, a total of $2.96.

     xiv.  SLIN 6277AD is created  to fund FRET associated with incorporation of ECP 7385 Revise Harness, Load and Battery

            Control onto 3 Air Force Incremental Option to the Consecutive Option All-or-None vehicles, a rate of $.36 per vehicle.

      xv.  SLIN 6338AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 30 National Guard

            Incremental Option to the Consecutive Option All-or-None vehicles, a total of 88.80.

     xvi.  SLIN 6339AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 4 Defense

            Investigative Agency Incremental Option to the Consecutive Option All-or-None vehicles, a total of $11.84.

    xvii.  SLIN 6340AA is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 6 FMS Jordan Incremental

           Option to the Consecutive Option All-or-None vehicles, a total of $17.76.

   xviii.  SLIN 6340AB is created to fund incorporation of ECP 7385 Revise Harness, Load and Battery Control on 45 FMS Jordan

            Incremental Option to the Consecutive All-or-None Ooption vehicles, a total of $133.20.

     xix.  SLIN 6116AA is increased by $2,143.44 to reflect the $1,284.38 FRET applicable for incorporation of ECP 7383 and ECP 7385 on

           Army Consecutive All-or-None Option vehicles and to reflect the $859.06 applicable for incorporation of ECP 7383 and ECP 7385

           on Army Incremental vehicles.

      xx.  Paragraph B.4.18 is updated by adding references to ECP #7383 and ECP #7385 incorporated by this Modification P00177.

   b.  Section G -

       i.  is revised to reflect the changes in funding associated with the actions of Paragraph 2a above.

      ii.  Paragraph G.1.6.1 is revised from:

           G.1.6.1     Event 0001 - Success criteria is based on the Contractor's planning and placement of purchase oders and vendor

acceptance of purchase orders or sufficient materials inventory to support the procurement of long lead parts to support the MPS planned

vehicle build through Station 19. The MPS should  support the contract delivery schedule. The contractor's list of long lead parts shall

be in accordance with the Material Requirements Planning (MRP) and Manufacturing, Accounting, Purchasing, Information Control System

(MAPICS) and shall be reviewed by the Government. Since Station 19 has no added value for standard variants, for administrative

convenience the term Station 19 will be referred to for all references to either Station 18 or Station 19 in the reminder of this

Section G.1. This performance event occurs six (6) months prior to each Station 19 build and payment event occurs two hundred and ten

(210) days before contract delivery schedule. This event will be performance-billed at ten percent (10%) of each vehicle CLIN price.

This event is severable from all other events and can be billed at the time the event is completed without regard to completion of any

other event. Billings shall be in accordance with the Payment Request Schedule in G.1.4.

           The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

           Current or prior to submittal of the payment request, the Contractor will make available submit if

           requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Six (6)-Month Purchase Order (P.O.) Status Report

            (4)  Six (6)-Month Purchase Order Status Report - Exceptions Only
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            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

           The contractor shall have Performance Based Payment billing Procedures identifying the above.

                                            to:

           G.1.6.1     Event 0001 - Success criteria is based on the Contractor's planning and placement of purchase orders and vendor

acceptance of purchase orders or sufficient materials inventory to support the procurement of long lead parts to support the MPS planned

vehicle build through Station 19. The MPS should support the contract delivery schedule. The contractor's list of long lead parts shall

be in accordance with the Material Requirements Planning (MRP) and Manufacturing, Accounting, Purchasing, Information Control System

(MAPICS) and shall be reviewed by the Government. Since Station 19 has no added value for standard variants, for administrative

convenience the term Station 19 will be referred to for all references to either Station 18 or Station 19 in the reminder of this

Section G.1. This performance event occurs within six (6) months prior to each Station 19 build not to exceed lean manufacturing lead

time(s).  Commitment document must be placed no later than lean manufacturing lead time dictates.  Payment event occurs two hundred and

ten (210) days before contract delivery date.  This event will be performance-billed at ten percent (10%) of each vehicle CLIN price.

This event is severable from all other events and can be billed at the time the event is completed without regard to completion of any

other event. Billings shall be in accordance with the Payment Request Schedule in G.1.4.

           The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

           Current or prior to submittal of the payment request, the Contractor will make available submit if

           requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Six (6)-Month Purchase Order (P.O.) Status Report

            (4)  Six (6)-Month Purchase Order Status Report - Exceptions Only

            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

            The contractor shall have Performance Based Payment billing Procedures identifying the above.

     iii.  Paragraph G.1.6.3 is revised from:

           G.1.6.3     Event 0003 - Success criteria is based on continued receipt of materials and materials that

           have been scheduled in, not received, but committed to the extent that a contractual obligation exists

           (vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS should

           support the contract delivery schedule.

           This performance event occurs two (2) months prior to each Station 19 planned build and payment event

           occurs ninety (90) days before contract delivery schedule. This event will be performance-billed at sixty

           percent (60%) of each vehicle CLIN price. This event is cumulative and cannot be billed until events 0001

           and 0002 are complete. Billings shall be in accordance with the Payment Request Schedule in G.1.4.

           The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

           Current or prior to submittal of the payment request, the Contractor will make available or submit if

           requested by the Administrative Contracting Officer (ACO) the following:
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            (3)  Two (2)-Month Purchase Order (P.O.) Status Report

            (4)  Two (2)-Month Purchase Order Status Report - Exceptions Only

            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

           The contractor shall have Performance Based Payment billing Procedures identifying the above.

                                            to:

           G.1.6.3     Event 0003 - Success criteria is based on continued receipt of materials and materials that

           have been scheduled in, not received, but committed to the extent that a contractual obligation exists

(vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS should    support the contract delivery

schedule.  This performance event occurs within two (2) months prior to each Station 19 planned build not to exceed lean manufacturing

lead time (s).  Commitment document must be placed no later than lean manufacturing lead time dictates.  Payment even occurs ninety (90)

days before contract delivery date.  This event will be performance-billed at sixty percent (60%) of each vehicle CLIN price. This event

is cumulative and cannot be billed until events 0001 and 0002 are complete. Billings shall be in accordance with the Payment Request

Schedule in G.1.4.

           The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

           Current or prior to submittal of the payment request, the Contractor will make available or submit if

           requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Two (2)-Month Purchase Order (P.O.) Status Report

            (4)  Two (2)-Month Purchase Order Status Report - Exceptions Only

            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

           The contractor shall have Performance Based Payment billing Procedures identifying the above.

   c.  Section J is revised to reflect the 14 Oct 03 revision date for Attachment 013 to include addition of 3 each M1090A1 MTV

       Dump Trucks on SLIN6332AA.  Also, Attachment 009 is revised to reflect the 14 Oct 03 revision date for this attachment to include

       the delivery schedule for newly created SLIN6332AA;to change vehicle color on CLINS 6317AA & 6318AA to sand, to correct SLINs

        6295AA, 6296AA, 6297AA delivery dates to 31 Jul 2004 and to change vehicle color to sand on SLINS 6317AA & 6318AA.

5. As a result of modification P00177, the contract amount is increased by $663,993.20 from $2,018,245,782.33 to
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$2,018,909,775.53.  There are no other changes to the terms and conditions of the contract except as stated herein.

                                               *** END OF NARRATIVE A 174 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

3110AA        PY3 OPTION QUANTITY                                         1          EA   $ 122,058.56000  $        122,058.56              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: HIMARS XM1140 CHASSIS

              PRON: W105R642J0    PRON AMD: 08    ACRN: AG

              AMS CD: 511068

              CUSTOMER ORDER NO: 7N0MATC459EH

                This vehicle(s) shall meet all contract

                specifications including all changes (e.g.,

                deviations, waivers, Value Engineering Change

                Proposals, Engineering Change Proposals, etc.)

                incorporated into the contract by modification

                through and including modification P00029.

                Mod P00029 incorporates Leaf Springs ECP R6801

                into the contract and increases the unit price

                on this CLIN by:      $211.00

                           from:  $120,872.38

                             to:  $121,083.38

                Modification P00026 incorporated and funded the

                following approved Deviations, Engineering Change

                Proposals and Value Engineering Change Proposals

                into the contract and increased the unit price of

                this SLIN by $321.09 from $121,083.38

                to $121,404.47:  D481, D610, D616, R6711, and R6805

                Mod P00032 incorporates Cab Corrosion Enhancement

                ECP6802, Improved Cab Tilt Cylinder Deviation D626,

                and Protective Adhesive on Parking Brake Switch

                Deviation D676 into the contract and increases the

                unit price on this CLIN by $618.18 from $121,404.47

                to $122,022.65.

                Modification P00044 incorporates ECP 6819, Caging

                Bolt Bracket, into the contract and increases the

                unit price of this CLIN by $35.91 from $122,022.65

                to $122,058.56.

                Modification P00035 incorporates ECP 6867 Interference

                Exhaust System into the contract.

                Modification P00177 added XM1140 to the NOUN of this SLIN.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZW0081MV01  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            30-NOV-2000

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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3110AB        PY3 OPTION QUANTITY                                         3          EA   $ 124,569.94000  $        373,709.82              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: MTV XM1140 HIMAR LWB CHASSIS

              PRON: W105R615J0    PRON AMD: 11    ACRN: AG

              AMS CD: 511068

              CUSTOMER ORDER NO: 7N0MATC459EH

                This vehicle(s) shall meet all contract

                specifications including all changes (e.g.,

                deviations, waivers, Value Engineering Change

                Proposals, Engineering Change Proposals, etc.)

                incorporated into the contract by modification

                through and including modification P00029.

                Mod P00029 incorporates Leaf Springs ECP R6801

                into the contract and increases the unit price

                on this CLIN by:      $215.00

                           from:  $123,379.76

                             to:  $123,594.76

                Modification P00026 incorporated and funded the

                following approved Deviations, Engineering Change

                Proposals and Value Engineering Change Proposals

                into the contract and increased the unit price of

                this SLIN by $321.09 from $123,594.76

                to $123,915.85:  D481, D610, D616, R6711, and R6805

               Mod P00032 incorporates Cab Corrosion Enhancement

                ECP6802, Improved Cab Tilt Cylinder Deviation D626,

                and Protective Adhesive on Parking Brake Switch

                Deviation D676 into the contract and increases the

                unit price on this CLIN by $618.18 from $123,915.85

                to $124,534.03

                                Modification P00044 incorporates ECP6819, Caging Bolt Bracket,

                into the contract and increases the unit price of this

                CLIN by $35.91 from $124,534.03 to $124,569.94.

                Modification P00035 incorporates ECP6867 Interference

                Exhaust System into the contract.

                Modification P00177 adds XM1140 to the NOUN of this SLIN.

                              (End of narrative B002)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____
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               001  W56HZW0060MV01  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2001

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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6103AC        PRODUCTION QUANTITY                                        95          EA   $ 184,915.91000  $     17,567,011.45              ___________________                                                          ______________   __________________

              NOUN: FMTV-M1083A1 WO/W - ARTIC KIT

              PRON: J035X469J0    PRON AMD: 04    ACRN: DY

              AMS CD: 51106866007

                FROM: MTV CARGO M1083A1 WO/W ARTIC KIT

                NSN: 2320-01-447-3890

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $315.00, and all ECPs/Devs through

                Mod P00135:            $184,916.73

                (AS OF MOD P00150)

                TO: MTV CARGO M1083A1 WO/W ARTIC KIT

                 & PRE-HEATER SYSTEM (added in Mod P00157)

                NSN: 2320-01-447-3890

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $315.00, and all ECPs/Devs through

                Mod P00135:            $184,916.73

                (AS OF MOD P00157)

               Unit price is corrected for SLINS 6103AC to

               reflect the correct unit price as a result of

               DEV 1061, DEV 1088, and Dev 1103R1. These

               deviations were originally reconciled

               in P00145 resulting in an (.82) credit, but

               were inadverently left out of the unit price

               in Mod P00150.

               Mod P00157:             $184,915.91

                Modification P00152 incorporates VECP 6714R1,

                ECP 5867, DEV 1042R1, DEV 1073R1, O2-CON-154, and

                corrects the $1,000 pricing error on SLIN(s) 5012AA,

                SLIN 5012AB, 5012AC. The above said VECP, ECP(s),

                Dev(s), Proposal, and the $1,000 pricing error(s)

                are incorporated on applicable vehicle models in

                PY4, PY5, and in the Consecutive Option Program

                year. The dollar impact for each VECP, DEV(s),

                ECP(s), proposal, and the $1,000 pricing error

                on the applicable SLINS are reflected in

                Attachment 13,dated 20 May 03, for Mod P00152.

                Due to cut-in's, some of the vehicle models

                quanities will not reflect the incorporation of

                the applicable VECP, DEV(s), ECP(s) or proposal.

for Mod P00152

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected vehicles are funded on

SLIN 6285AA.

                Modification P00161 incorporates DEV 1142(Modify
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                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6103AC is

                changed as follows: Dev 1142 added $2.20 to the unit

price.

                Mod P00172 incorporates ECP 5880R1 and ECP 7386R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected Consecutive Option All-

                or-None vehicles are funded on SLIN 6311AA.

                Mod P00174 removes 11 each on 6103AC MTV Cargo wo/w.

                Arctic Kit for a total of ($2,034,075.01). P00174

                also incorporates removing/replacing the Arctic Engine

                and transmission oil with standard fluids for the

                remaining 95 vehicles. The 11 vehicles are added to

                new SLIN 6103AB.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6103AC: DEV's 1183,

                Dev 1162, 1167R1, ECP 7374R1, Dev 1205, and DEV

                1153R1.  Changes apply to the full SLIN quantity of

                95 vehicles.  Net effect of these changes, increase

                unit price $36.39. Further breakdown of unit costs

                are listed on Attachment 13.  Extended amounts of

                the net changes to unit prices for all affected

                Consecutive All-or-None Army vehicles are funded

                on SLIN 6343AA.

                Modification P00177 requires removing Standard

                Transmission fluid from the 95 vehicles of this

                SLIN and replacing with Arctic Transmission fluids.

                Funding is on SLIN 6331AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2324MV06  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________
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                 001               95           31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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6104AC        PRODUCTION QUANTITY                                        20          EA   $ 195,548.02000  $      3,910,960.40              ___________________                                                          ______________   __________________

              NOUN: FMTV - 1083A1 W/W - ARTIC KIT

              PRON: J035X471J0    PRON AMD: 03    ACRN: DY

              AMS CD: 51106866007

                TO: MTV CARGO M1083A1 W/W - W/ARTIC KIT

                NSN: 2320-01-447-3884

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $316.00, and all ECPs/Devs through

Mod P00135:            $195,548.84

(AS OF Modification P00150)

                TO: MTV CARGO M1083A1 W/W - W/ARTIC KIT

                & PRE-HEATER SYSTEM (added in Mod P00157)

                NSN: 2320-01-447-3884

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $316.00, and all ECPs/Devs through

Mod P00135:            $195,548.84

(AS OF Modification P00157)

                Unit price is corrected for SLINS 6104AC to

                reflect the correct unit price as a result of

                DEV 1061, DEV 1088, and Dev 1103R1. These

                deviations were originally reconciled

in P00145 resulting in an (.82) credit, but

were inadverently left out of the unit price

   in Mod P00150.

Mod P00157:             $195,548.02

                Modification P00152 incorporates VECP 6714R1,

                ECP 5867, DEV 1042R1, DEV 1073R1, O2-CON-154, and

                corrects the $1,000 pricing error on SLIN(s) 5012AA,

                SLIN 5012AB, 5012AC. The above said VECP, ECP(s),

                Dev(s), Proposal, and the $1,000 pricing error(s)

                are incorporated on applicable vehicle models in

                PY4, PY5, and in the Consecutive Option Program

                year. The dollar impact for each VECP, DEV(s),

                ECP(s), proposal, and the $1,000 pricing error

                on the applicable SLINS are reflected in

                Attachment 13,dated 20 May 03, for Mod P00152.

                Due to cut-in's, some of the vehicle models

                quanities will not reflect the incorporation of

                the applicable VECP, DEV(s), ECP(s) or proposal.

for Mod P00152.

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected vehicles are funded on

SLIN 6285AA.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).
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                As as result of modification P00161, SLIN 6104AC is

                changed as follows: Dev 1142 added $2.20 to the unit

price on Attachment 13.

                Mod P00172 incorporates ECP 5880R1 and ECP 7386R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected Consecutive Option All-

                or-None vehicles are funded on SLIN 6311AA.

                Mod P00174 incorporates removing and replacing the

                Arctic engine/transmission oil to standard fluids

                to the 20 each vehicels on SLIN 6104AC.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6104AC: DEV's 1183,

                Dev 1162, 1167R1, ECP 7374R1, Dev 1205, and DEV

                1153R1.  Changes apply to the full SLIN quantity of

                20 vehicles.  Net effect of these changes, increase

                unit price $36.39. Further breakdown of unit costs

                are listed on Attachment 13.  Extended amounts of

                the net changes to unit prices for all affected

                Consecutive All-or-None Army vehicles are funded

on SLIN 6343AA.

                Modification P00177 requires removing Standard

                Transmission fluid from the 20 vehicles of this

                SLIN and replacing with Arctic Transmission fluids.

                Funding is on SLIN 6331AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2324MV08  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               20           31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS
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                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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6105AC        PRODUCTION QUANTITY                                         9          EA   $ 233,450.49000  $      2,101,054.41              ___________________                                                          ______________   __________________

              NOUN:  MTV-M1084A1 W/MHE-ARTIC KITS

              PRON: J035X473J0    PRON AMD: 04    ACRN: DY

              AMS CD: 51106866007

                FROM: MTV CARGO M1084A1 W/MHE-W/ARTIC KIT

                NSN: 2320-01-447-3887

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $316.00, and all ECPs/Devs through

 Mod P00135:            $233,451.31

 (Reconciled in Modification P00150)

                TO: MTV CARGO M1084A1 W/MHE-W/ARTIC KIT

                & PRE-HEATER SYSTEM (added in Mod P00157)

                NSN: 2320-01-447-3887

                Vehicle Unit Price, including Atch 2/Exhibit C,

                Driveline, Vehicle Care and Storage (C&S) Per

                Unit of $316.00, and all ECPs/Devs through

 Mod P00135:            $233,451.31

 (Reconciled in Modification P00157)

               Unit price is corrected for SLINS 6105AC to

               reflect the correct unit price as a result of

               DEV 1061, DEV 1088, and Dev 1103R1. These

               deviations were originally reconciled

               in P00145 resulting in an (.82) credit, but

               were inadverently left out of the unit price

               in Mod P00150.

Mod P00157:             $233,450.49

                Modification P00152 incorporates VECP 6714R1,

                ECP 5867, DEV 1042R1, DEV 1073R1, O2-CON-154, and

                corrects the $1,000 pricing error on SLIN(s) 5012AA,

                SLIN 5012AB, 5012AC. The above said VECP, ECP(s),

                Dev(s), Proposal, and the $1,000 pricing error(s)

                are incorporated on applicable vehicle models in

                PY4, PY5, and in the Consecutive Option Program

                year. The dollar impact for each VECP, DEV(s),

                ECP(s), proposal, and the $1,000 pricing error

                on the applicable SLINS are reflected in

                Attachment 13,dated 20 May 03, for Mod P00152.

                Due to cut-in's, some of the vehicle models

                quanities will not reflect the incorporation of

                the applicable VECP, DEV(s), ECP(s) or proposal.

 for Mod P00152.

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected vehicles are funded on

 SLIN 6285AA.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)
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                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6105AC is

                changed as follows: Dev 1142 added $2.20 to the unit

 price with FRET charges of $.26 each on

Attachment    13.

                Mod P00172 incorporates ECP 5880R1 and ECP 7386R1

                as applicable in Consecutive Option All-or-None

                vehicles, at prices shown in Attachment 013. The

                extended amounts for the net changes to vehicle

                prices for all affected Consecutive Option All-

                or-None vehicles are funded on SLIN 6311AA.

                Mod P00174 incorporates removing and replacing the

                Arctic engine/transmission oil to standard fluids

                on SLIN 6105AC.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6105AC: DEV's 1183,

                Dev 1162, 1167R1, ECP 7374R1, Dev 1205, and DEV

                1153R1.  Changes apply to the full SLIN quantity of

                9 vehicles.  Net effect of these changes, increase

                unit price $36.40. Further breakdown of unit costs

                are listed on Attachment 13.  Extended amounts of

                the net changes to unit prices for all affected

                Consecutive Option "All-or-None" vehicles are funded

                on SLIN 6343AA.

                Modification P00177 requires removing Standard

                Transmission fluid from the 9 vehicles of this

 SLIN and replacing with Arctic Transmission

fluids.    Funding is on SLIN 6331AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2324MV10  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               9            31-OCT-2003

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS
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6116AA        SERVICES LINE ITEM                                                     LO                    $     13,665,157.11              __________________                                                                            __________________

              NOUN: FMTV - FRET PY5 CONSEC OPTION

              PRON: J035X483J0    PRON AMD: 22    ACRN: DY

              AMS CD: 51106866007

FRET

                Federal Retail Excise Tax (FRET)

                for Consecutive Option All or None Vehicles

                CUSTOMER:  U.S. ARMY

                CON:

                Consecutive Option All oe None vehicles

                with FRET applied for shipment to CONUS

                Destinations are on CLINs 6105AA, 6105AC, 6107AA,

                6107AB, 6108AA, 6109AA,6109AB, 6110AA,

                and 6110AB.

                The LOT price includes FRET for all approved

                Deviations/ECPs, through Mod 68, in the above

                CLINS.

                The Lot price for FRET is adjusted for ECP6884R1

                (as incorporated by Mod P00079)

                As a result, FRET is increased by $7,404.45 from

                $14,668,962.00 to $14,676,366.45.

                The lot price for FRET is adjusted for ECP6876R1,

                ECP6878R1, ECP6880R1, ECP6885R1 and ECP6888R1

                (as incorporated by Mod P00080).  As a result, FRET

                was increased by $1,997.92 from $14,676,366.45 to

                $14,678,364.37.

                The lot price for FRET is adjusted for Dev 929 and

                ECP6829R1 as incorporated by Mod P00088.  As a

                result, FRET is increased by $ 4,654.48 from

                $ 14,678,364.37 to $ 14,683,018.85.

                The lot price for FRET is adjusted for deviations

                DEV 929R1 and DEV 956R1 and for ECPs U5730 and

                U5734 as incorporated by Mod P00097.  As a

                result, FRET is increased by $ 2,351.15 from

                $ 14,683,018.85 to $ 14,685,370.00.

                The lot price for FRET is adjusted for ECP R6897 and

                deviations DEV 973, DEV 845, DEV 953R1, and DEV 959R2

                as incorporated by Mod P00104.  As a result, FRET is

                increased by $21,869.68 from $ 14,685,370.00 to

                $14,707,239.68.

                The Lot price for FRET is adjusted for DEV981, ECP5755,

                ECP5768R1, ECP5780, ECP5796, ECP5754 and ECP5772.  As

                incorported by Modification P00117.  As a result,

                FRET is increased by $13,620.73 from $14,707,239.68

                to $14,720,860.41.

                The lot price for FRET is adjusted for ECP 5799 as

                incorporated by Modification P00119. As a result, FRET

                is increased by $1,402.72 from $14,720,860.41 to
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                $14,722,263.13.

                The LOT price for FRET is adjusted for 5771 and ECP

                5789 as incorporated by Modification P00120.  As a

                result, FRET is increased by $9500.24 from $14,722,263.13

                to $14,731,763.37.

                The LOT price for FRET is adjusted for DEV 938R1,

                ECP5778, ECP5779, ECP5806R1, ECP5777R2 and ECP

                5788 as incorporated by Modification P00123.  As a

                result, FRET is increased by $204,422.53 from

                $14,731,763.37 to $14,936,185.90.

The LOT price for FRET is adjusted for ECP 5740,

ECP 5783R1, ECP 5784R1 and ECP 5802 as

incorporated by modification P00125.  As a

result, FRET is increased by $38,684.02, from

$14,936,185.90 to $14,974,869.72.

The LOT price for FRET is adjusted for ECP 5794

as incorporated by modification P00127.  As a

result, FRET is increased by $3,801.69, from

$14,974,869.92 to $14,978,671.61.

The LOT price for FRET is adjusted for DEV 1033

as incorporated by modification P00131.  As a

result, FRET is increased by $263.01, from

$14,978,671.61 to $14,978,934.62.

The LOT price for FRET is adjusted for DEV 1054,

DEV 1043R1 & TACU6748 as incorporated by

modification P00135.  As a result FRET is

increased by $486.17 from $14,978,934.62 to

$14,979,420.79.

The LOT price for FRET is adjusted for changes to

the Consecutive Option All-or-None model mix made

by Modification P00144.  As a result FRET is

reduced by $ 1,331,137.12 from $14,979,420.79 to

$ 13,648,283.67.

Modification P00154 Decreased the LOT price for

FRET by $235.44 from $13,648,283.67 to

$13,648,048.23 to reflect a reduction of 3

tan vehicles from SLIN 6109AB and an increase of

3 camo vehicles to SLIN 6109AC.(3 X $78.48).

Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

as applicable, in Consecutive Option All-or-None

vehicles, at prices shown in Attachment 013.  As

a result, the LOT price for FRET is decreased by

$1,718.27 from $ 13,648,048.23 to $

13,646,329.96.

Mod P00172 incorporates ECP 5886R1 and ECP 7390R1

as applicable, in Consecutive Option All-or-None

vehicles, and Consecutive Option-Incremental

Vehicles, at prices shown in Attachment 013.  As

a result, the LOT price for FRET is increased by

$ 1,769.60 for All-or-None vehicles, and by

$ 2,912.61 for incremental vehicles, for a total

FRET increase of $ 4,682.21, from $ 13,646,329.96

       to $ 13,651,012.17.
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Modification P00174 funds additional FRET

on SLIN 6116AA in the amount of $12,001.50 for

the incorporatation of ECP 5892 on SLIN(s)

6109AA(33ea) 6109AB(9 ea), and 6109AC(3 ea).

FRET is increased by

$12,001.50 from $13,651,012.17 to $13,663,013.67.

Modification P00177 funds additional FRET on SLIN

6116AA in the amount of $2,143.44;  $1,284.38 for

incorporation of ECP7383 & ECP 7385 onto 389 ARMY

Connsecutive Option All-or-None vehicles on SLIN

6105AA, 6107AA, 6107AB, 6108AA, 6109AA, 6109AB

and

6109AC;  $859.06 for incorporation of ECP 7383 &

ECP 7385 onto 151 ARMY "Consecutive Option

Incremental vehicles of SLIN 6282AA, 6290AA,

6291AA, 6292AA, 6293AA and 6295AA. FRET is

increased by $2,143.44 from $13,663,013.67 to

$13,665,157.11.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $    13,665,157.11
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6256AA        PRODUCTION QUANTITY                                         9          EA   $ 334,177.41000  $      3,007,596.69              ___________________                                                          ______________   __________________

              NOUN: HIMAR XM1140 LAUNCHER CHASSIS

              PRON: PF3HIMA459    PRON AMD: 06    ACRN: EA

              AMS CD: 22306295012

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 13547100

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR3353EF02  CK0SJ7    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          XXX

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-DEC-2003

                 002               2            31-JAN-2004

                 003               4            29-FEB-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0SJ7)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INTERSTATE 10 WEST

                         SEALY                 TX 77474-0001

                NSN:  2320-01-491-3436

                Part Number: 13547100

                XM1140 HIMARS Launcher Chassis

                The Government allows early delivery up to 60 days

                prior to the SLIN delivery date without any

                additional cost to the Goverrment.

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                and engineering changes from Modification P00152,

                as applicable, in Consecutive Option Incremental

                vehicles, at prices shown in Attachment 013.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)
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                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6256AA is

                changed as follows: Dev 1142 added $1.99 to the unit

                price on Attachment 13.

                Modification P00175 incorporates First Aid Kit and

                Max Tool Kit to the BII of the Launcher Chassis.

                As a result $143.31 is added to the vehicle unit price

                on Attachment 13.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6256AA: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 9 vehicles.  Net effect of these

                changes, increases unit price $6.71. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Army PM-HIMARS vehicles are funded on SLIN 6356AA.

                Modification P00177 adds XM1140 to the NOUN of this SLIN

                and incorporates ECP 7385 onto 4 of this vehicles on this

                SLIN.  Funding for ECP 7385 is on SLIN 6335AA.

                              (End of narrative F001)
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6256AB        PRODUCTION QUANTITY                                        24          EA   $ 337,872.68000  $      8,108,944.32              ___________________                                                          ______________   __________________

              NOUN: HIMAR XM1140 LAUNCHER CHASSIS

              PRON: J035X623J0    PRON AMD: 06    ACRN: DY

              AMS CD: 51106866007

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3097MV01  CK0SJ7    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               7            31-JUL-2004

                 002               8            31-AUG-2004

                 003               9            30-SEP-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0SJ7)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INTERSTATE 10 WEST

                         SEALY                 TX 77474-0001

                HIMARS LAUNCHER CHASSIS XM1140

                NSN:  2320-01-491-3436

                Part Number: 13547100

                XM1140 HIMARS Launcher Chassis

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                and engineering changes from Modification P00152,

                as applicable, in Consecutive Option Incremental

                vehicles, at prices shown in Attachment 013.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6256AB is

                changed as follows: Dev 1142 added $1.99 to the unit

                price on Attachment 13.
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                Modification P00175 incorporates First Aid Kit and

                Max Tool Kit to the BII of the Launcher Chassis.

                As a result $143.31 is added to the vehicle unit price

                on Attachment 13.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6256AB: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 24 vehicles.  Net effect of these

                changes, increases unit price $6.71. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Army HIMARS vehicles are funded on SLIN 6345AA.

                Modification P00177 added XM1140 to the NOUN of this SLIN.

                              (End of narrative F001)
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6256AC        PRODUCTION QUANTITY                                        19          EA   $ 337,872.68000  $      6,419,580.92              ___________________                                                          ______________   __________________

              NOUN: HIMAR XM1140 LAUNCHER CHASSIS

              PRON: PF3HIMF459    PRON AMD: 05    ACRN: EG

              AMS CD: 22306295012

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W80FLR3106EF01  CK0SJ7    M                2

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            29-FEB-2004

                 002               4            31-MAR-2004

                 003               4            30-APR-2004

                 004               4            31-MAY-2004

                 005               5            30-JUN-2004

                 006               1            31-JUL-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0SJ7)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INTERSTATE 10 WEST

                         SEALY                 TX 77474-0001

                NOUN:  HIMARS LAUNCHER CHASSIS XM1140

                NSN:  2320-01-491-3436

                Part Number: 13547100

                XM1140 HIMARS Launcher Chassis

                Contractor may accelerate delivery by 60 days

                for vehicles scheduled for delivery in

                February 2004 and March 2004 without

                requesting any additional approval

                and without any additional cost to the

                Government.

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1
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                and engineering changes from Modification P00152,

                as applicable, in Consecutive Option Incremental

                vehicles, at prices shown in Attachment 013.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6256AC is

                changed as follows: Dev 1142 added $1.99 to the unit

                price on Attachment 13.

                Modification P00175 incorporates First Aid Kit and

                Max Tool Kit to the BII of the Launcher Chassis.

                As a result $143.31 is added to the vehicle unit price

                on Attachment 13.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6256AC: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 19 vehicles.  Net effect of these

                changes, increases unit price $6.71. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Army PM-HIMARS vehicles are funded on SLIN 6356AA.

                Modification P00177 adds XM1140 to the NOUN of this SLIN

                and incorporates ECP 7385 onto the vehicles of this SLIN;

                Funding is on SLIN 6335AB.

                              (End of narrative F001)
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6257AA        PRODUCTION QUANTITY                                         2          EA   $ 334,177.41000  $        668,354.82              ___________________                                                          ______________   __________________

              NOUN: USMC XM1140 HIMAR LAUNCHASSIS

              PRON: T135X525J0    PRON AMD: 09    ACRN: EB

              CUSTOMER ORDER NO: M9545003MP32056

              Description/Specs./Work Statement              _________________________________

              TOP DRAWING NR: 13547100

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV2354MVO1  CK0SJ7    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            31-JAN-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0SJ7)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INTERSTATE 10 WEST

                         SEALY                 TX 77474-0001

                NSN:  2320-01-491-3436

                Part Number: 13547100

                XM1140 HIMARS Launcher Chassis

                The Government allows early delivery up to

                60 days prior to the SLIN delivery date at no

                additional cost to the Government.  Delivery

                of these two Chassis must be by 31 Jan 04.

                Mod P00160 incorporates ECP 5886R1 and ECP 7390R1

                and engineering changes from Modification P00152,

                as applicable, in Consecutive Option Incremental

                vehicles, at prices shown in Attachment 013.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6257AA is

                changed as follows: Dev 1142 added $1.99 to the unit
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                price.

                Modification P00175 incorporates First Aid Kit and

                Max Tool Kit to the BII of the Launcher Chassis.

                As a result $143.31 is added to the vehicle unit price

                on Attachment 13.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6257AA: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 2 vehicles.  Net effect of these

                changes, increases unit price $6.71. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Marine HIMARS vehicles are funded on SLIN 6346AA.

                Modification P00177 added XM1140 to the NOUN of this SLIN.

                              (End of narrative F001)
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6277AA        SERVICES LINE ITEM                                                     LO                    $         16,795.16              __________________                                                                            __________________

              NOUN: FMTV-FRET FOR 1088A1 FOR AF

              PRON: U135X591J0    PRON AMD: 04    ACRN: EF

              CUSTOMER ORDER NO: FD20600370441M

SLIN 6277AA covers the FRET costs related to

vehicle under SLIN 6275AA for these modification.

                Mod P00160 incorporates engineering changes from

                Modification P00152, as applicable, in the

Consecutive Option-Incremental vehicle on SLIN

6275AA, at prices shown in Attachment 013.  As a

result, the LOT price for FRET is decreased

                by $ 18.44 from $ 16,816.95 to $ 16,798.51.

                Mod P00161 decreases the LOT price for FRET

                 by $3.35 to account for the credit FRET situation

                resultant by incorporation of DEV1142 and ECP 5782.

                The LOT price for Air Force FRET from $16,798.51

                to $16,795.16.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2003

                            $        16,795.16
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6277AD        SERVICES LINE ITEM                                                     LO                    $              1.08              __________________                                                                            __________________

              NOUN: FMTV-FRET FOR AF ECP 7385

              PRON: U135X753J0    PRON AMD: 04    ACRN: EP

              CUSTOMER ORDER NO: FD20600374138M

                Modification P00177 created this SLIN

                to fund FRET of $1.08 associated with

                incorporation of ECP 7385 onto three

                Air Force Incremental Option to the

                Consecutive Option All-or-None vehicles,

                on SLIN 6282AA at a rate of $0.36 per vehicle.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2005

                            $             1.08

 32 73

DAAE07-98-C-M005 P00177

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6295AA        PRODUCTION QUANTITY                                         3          EA   $ 196,290.51000  $        588,871.53              ___________________                                                          ______________   __________________

              NOUN: FMTVM1084A1 CARGO,W/MHE ,CAMO

              PRON: J025X664J0    PRON AMD: 05    ACRN: DN

              AMS CD: 51106866007

MODIFICATION P00169 adds 3 each of Model

M1084A1-Cargo W/MHE, (Camo) w/Artic,exercised

under the Consectutive Option - Incremental

portion.

                Price includes all applicable VECP, DEV, ECP(s),

                and changes through Modification P00167.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6295AA is

                changed as follows: Dev 1142 added $1.99 to the unit

                price with FRET charges of $.24 each on Attachment 13.

                Mod P00172 incorporates ECP 5880R1 and ECP 7386R1

                as applicable, in Consecutive Option Incremental Army

                vehicles, at prices shown in Attachment 013.  The

                extended amounts for the net changes to vehicle

                prices for all affected Consecutive Option All-or-None

                vehicles are funded on SLIN 6312AA.

                Modification P00174 adds Arctic Kits onto 3 of the vehicles

                on this SLIN.  Funding is on SLIN 6328AA, a total of

                $79,533.00.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6295AA: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 3 vehicles.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Army HIMARS vehicles are funded on SLIN 6345AA.

                Modification P00177 requires removing Standard

                Transmission fluid from the 3 vehicles of this SLIN

                and replacing with Arctic Transmission fluids.

                Funding is on SLIN 6331AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3147MV01  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-JUL-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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6296AA        PRODUCTION QUANTITY                                         1          EA   $ 144,289.08000  $        144,289.08              ___________________                                                          ______________   __________________

              NOUN: FMTV-M1085A1 CARGO,WO/W,CAMO

              PRON: J025X665J0    PRON AMD: 05    ACRN: DN

              AMS CD: 51106866007

MODIFICATION P00169 adds 1 each of Model

M1085A1-Cargo Wo/W (Camo),exercised under the

Consectutive Option - Incremental

portion.Price includes all applicable VECP,

DEV, ECP(s), and changes through Modification

P00167.

                Modification P00161 incorporates DEV 1142(Modify

                the hose clamps for the cooling system installation)

                and ECP 5782R3(Tractor/Wrecker fuel capacity upgrade).

                As as result of modification P00161, SLIN 6296AA is

                changed as follows: Dev 1142 added $1.99 to the unit

price on Attachment 13.

                Mod P00172 incorporates ECP 7386R1

                as applicable, in Consecutive Option Incremental Army

                vehicles, at prices shown in Attachment 013.  The

                extended amounts for the net changes to vehicle

                prices for all affected Consecutive Option All-or-None

                vehicles are funded on SLIN 6312AA.

Modification P00174 adds an Arctic Kit to this

vehicle, a total of $26,511.00.  Funding is on

SLIN

6328AA.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6296AA: Dev 1183,

                Dev 1162, Dev 1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153.  Changes apply to the full SLIN

                quantity of 1 vehicles.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

Army HIMARS vehicles are funded on SLIN

6345AA.

                Modification P00177 requires removing Standard

                Transmission fluid from the 1 vehicle of this SLIN

and replacing with Arctic Transmission fluids.

 Funding is on SLIN 6331AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________
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              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3147MV02  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-JUL-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001

 36 73

DAAE07-98-C-M005 P00177

STEWART & STEVENSON TACTICAL VEHICLE SYSTEMS, LP



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

6310AA        SERVICES LINE ITEM                                                     LO                    $        261,105.00              __________________                                                                            __________________

              NOUN: MTRL-8558 EMI FLTR JMPR CABLE

              PRON: J035X722J0    PRON AMD: 01    ACRN: DY

              AMS CD: 51106866007

                This SLIN funds the Material cost for

                8,558 EMI Filter Cables.  Retrofit

                quantity at Sealy is 1,265: 3,115

                for major posts; 1100 for Korea  The

                remaining 3,078 Cables include 2,778

                to be shipped to Ft. Carson, CO, 300

                to be shipped to Iraq. SLIN amount is

                $261,105.00.  Contractor may liquidate

                at a rate of $30.51 per Cable for 8,557

                Cables and at $30.93 for 1 Cable.

                Shipping Address for Ft. Carson, CO is:

DIMENSIONS INTERNATIONAL

ATTENTION: KENT WASHINGTON

                 BLDG. 634

FORT CARSON CO  80913

Shipping address for 236 EMI Filter Jumper

                Cable for Iraq is:

                George Ramsey/John Hamm

                HHC 4th ID DISCOM

                Tikrit Airfield

                Tikrit, Iraq

                09323-2661

                8816-3155-5326

                64 EMI Filter Jumper Cables have

                been previously sent to Iraq by TVS.

                Modification P00177 incorporates PCO letter dated

                14 OCT 2003 allowing 50 of the EMI Jumper Cables to be shipped

                to Balad, Iraq, decreasing the Ft. Carson quantity to 2,728 each.

                Shipping address for Balad, Iraq is:

                RANDY WARD

                AMC-LSE ANACONDA

                BALAD AIR BASE

                BALAD. IRAQ  09391

                COMMERCIAL:  732-427-0567, EXT. 6438

                The total quantity of EMI Filter Jumper Cables

                being shipped to Iraq on this SLIN is increased

                by 50 each, from 300 to 350 each.  The quantity

                of EMI Filter Jumper Cables being shipped to

                Ft. Carson is decreased by 50 each from 2,778 to

                2,728.
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                Modification P00177 also incorporated quantity adjustments to

                EMI Cables approved in PCO letter dated 16 Oct 2003.

                The adjustment to quanities of EMI Cables being shipped

                to various posts for retrofit of deployed trucks is at no

                cost to the Government and the contractor will pay for

                shipment of the Cables.  The Locations, Previous Authorized

                Quantity and Current Authorized Quantity are listed below:

                LOCATION PREVIOUS QTY CURRENT QTY

                Sealy, TX 1,265 1,283

Korea 1,100 1,123

Ft. Lewis   401   386

Alaska   396   396

Hawaii   244   242

Ft. Stewart        360   552

Ft. Benning         58    87

Ft. Drum   307   307

Ft. Hood 1,074 1,074

Gatesville, TX     275   275

Iraq   350   350

PM-MTV 2,728 2,483

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-NOV-2004

                            $       261,105.00
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6317AA        PRODUCTION QUANTITY                                        45          EA   $ 154,995.95000  $      6,974,817.75              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FMTV-M1085A1(45)LWB CARGO,WOW

              PRON: J535X700J0    PRON AMD: 05    ACRN: EM

              AMS CD: VZO001

              CUSTOMER ORDER NO: J53VZO01EHJO

              FMS CASE IDENTIFIER: JO-B-VZO

                This SLIN partially exercises the Incremental

                Option to the Optional Program Year, for 45 each

                M1085A1 MTV Cargo LWB Tan, for Jordan FMS case

                JO-B-VZO.  Early deliveries will be accepted

                at no additional cost to the Government.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6317AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 45 vehicles.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                FMS - Jordan vehicles are funded on SLIN 6354AA.

                Modification P00177 changes the color of the vehicles

                on this SLIN from Tan to Sand at not additional cost

                to the government and incorporattes ECP 7385 onto the

                45 vehicles of this SLIN.  Funding is at SLIN 6340AB.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  BJOA9N31789001  BXXVZO    L     BJOA00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL         BJOA00

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               25           31-DEC-2004

              FOB POINT: Origin

              SHIP TO: Contact DCMA for shipping instructions                       ______________________________________
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              MARK FOR:  MILITARY ASSISTANCE PROGRAM

                         US EMBASSY ROYAL MAINTENANCE CORPS

                         JORDANIAN ARMY AMMAN

                         UNIT 70207

                         APO AE  09892-0207

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  BJOA9N31789002  BXXVZO    L     BJOA00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL         BJOA00

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002               20           31-DEC-2004

              FOB POINT: Origin

              SHIP TO: Contact DCMA for shipping instructions                       ______________________________________

              MARK FOR:  MILITARY ASSISTANCE PROGRAM

                         US EMBASSY ROYAL MAINTENANCE CORPS

                         JORDANIAN ARMY AMMAN

                         UNIT 70207

                         APO AE  09892-0207
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6318AA        PRODUCTION QUANTITY                                         6          EA   $ 310,988.13000  $      1,865,928.78              ___________________                                                          ______________   __________________

              CLIN CONTRACT TYPE:

                   Firm-Fixed-Price

              NOUN: FMTV-M1089A1 (6)TRUCK,WRECKRS

              PRON: J535X699J0    PRON AMD: 04    ACRN: EL

              AMS CD: VZA001

              CUSTOMER ORDER NO: J53VZA01EHJO

              FMS CASE IDENTIFIER: JO-B-VZA

                This SLIN partially exercises the Incremental

                Option to the Optional Program Year, for 6 each

                M1089A1 MTV Wrecker Tan, for Jordan FMS case

                JO-B-VZA.  Early deliveries will be accepted

                at no additional cost to the Government.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6318AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 6 vehicles.  Net effect of these

                changes, increases unit price $6.71. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                FMS - Jordan vehicles are funded on SLIN 6355AA.

                Modification P00177 changes the color of the vehicles

                on this SLIN from Tan to Sand at no additional cost

                to the Government and incorporates ECP 7385 onto the

                6 vehicles of this SLIN.  Funding is at SLIN 6340AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  BJOA9N31779001  BXXVZA    L     BJOA00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL         BJOA00

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               6            31-DEC-2004

              FOB POINT: Origin

              SHIP TO: Contact DCMA for shipping instructions                       ______________________________________
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              MARK FOR:  MILITARY ASSISTANCE PROGRAM

                         US EMBASSY ROYAL MAINTENANCE CORPS

                         JORDANIAN ARMY AMMAN

                         UNIT 70207

                         APO AE  09892-0207
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6320AA        PRODUCTION QUANTITY                                         1          EA   $ 311,457.21000  $        311,457.21              ___________________                                                          ______________   __________________

              NOUN: FMTV-WRECKER FOR AF, CAMO

              PRON: U135X752J0    PRON AMD: 03    ACRN: EP

              CUSTOMER ORDER NO: FD20600374138M

                Modification P00174 incorporates 1 each FMTV WRECKER

                for the Air Force, COLOR: CAMO, NSN: 2320-01-447-3892

                Unit Price: $ 309,475.00 exercised from the Consecutive

                Option - Incremental portion.

                Modification P00174 also incorporates ECP 5892(Improved

                Corrosion Resistance of the Wrecker) on SLIN 6320AA

                in the amount of $1,981.59 each x 1 = $1,981.59.

                Total SLIN Anount is $311,457.21.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6320AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 1 vehicle.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                Air Force vehicles are funded on SLIN 6351AA. Note:

                Delivery Destination has changed, reference this

                SLINs 6320AA Doc-No-Rel-Code 002, for changes.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  N6258332870001  FD2060    D                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-OCT-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (N62583)   NAVFAC EXPEDITIONARY LOGISTICS CEN

                         1000 23RD AVENUE

                         PORT HUENEME          CA 93043-4301
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6325AA        PRODUCTION QUANTITY                                         2          EA   $ 145,282.00000  $        290,564.00              ___________________                                                          ______________   __________________

              NOUN: FMTV-M1083A1 WO/W, TAN

              PRON: W135X742J0    PRON AMD: 02    ACRN: EN

              CUSTOMER ORDER NO: HHM40230587

                Modification P00174 creates SLIN 6325AA to exercise

                and fund the Incremental Option for 2 each M1083

                Cargo Truck wo/w, standard Tan, for the Defense

                Intelligence Agency at a unit price of $145,282.00

                for a total of $290,564.00.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6325AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 2 vehicles.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                DIA vehicles are funded on SLIN 6353AA.

                Modification P00177 incorporates ECP 7385 onto the

                2 vehicles of this SLIN. Funding is on SLIN 6339AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3247MV02  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            29-FEB-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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MOD/AMD

                Mod P00174 exercises an option for 2 ea M1083A1

                Cargo truck, Wo/W, CAMO. NSN: 2320-02-447-3890

                Customer: DIA. Option Unit Price is $145,807.00

                each.  SLIN total is $291,614.00.

                              (End of narrative A001)

6326AA        PRODUCTION QUANTITY                                         2          EA   $ 145,807.00000  $        291,614.00              ___________________                                                          ______________   __________________

              NOUN: FMTV-M1083A1 WO/W, STND CAMO

              PRON: W135X741J0    PRON AMD: 03    ACRN: EN

              CUSTOMER ORDER NO: HHM40230587

                Modification P00174 creates SLIN 6326AA to exercise

                and fund the Incremental Option for 2 each M1083A1

                Cargo Truck wo/w, Camo for the Defense Intelligence

                Agency at the unit price of $145,807.62 for a total

                of $291,614.00.  Contractor may deliver early.

                Modification P00170 incorporates the following

                changes, effective for this SLIN 6326AA: Dev 1183,

                Dev 1162, Dev1167R1, ECP 7374R1, Dev 1205, and

                Dev 1153. Changes apply to the full SLIN

                quantity of 2 vehicles.  Net effect of these

                changes, increases unit price $.35. Further

                breakdown of unit costs are listed on Attachment 13.

                Extended amounts of the net changes to unit prices

                for all affected Consecutive Option - "Incremental"

                DIA vehicles are funded on SLIN 6353AA.

                Modification P00177 incorprates ECP 7385 onto the

                two vehicles of this SLIN.  Funding is on SLIN 6339AA.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W56HZV3247MV01  CK0N08    M                3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            29-FEB-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________
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              (CK0N08)   XR STEWART AND STEVENSON

                         TACTICAL VEHICLE SYSTEMS

                         5000 INT 10 WEST

                         SEALY                 TX 77474-0001
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6331          SECURITY CLASS: Unclassified

6331AA        SERVICES LINE ITEM                                                     LO                    $         34,363.26              __________________                                                                            __________________

              NOUN: STD TRAS TO ARCTC 128 & ECPS

              PRON: J035X764J0    PRON AMD: 03    ACRN: DY

              AMS CD: 51106866007

                Modification P00177 creates SLIN 6331AA to

                fund the costs associated with removing

                Standard Transmission fluid and replacing

                with Arctic Transmission fluid on the 95

                vehicles on SLIN 6103AC, 20 vehicles on

                SLIN 6104AC, 9 vehicles on SLIN 6105AC,

                3 vehicles on SLIN 6295AA and 1 vehicle

                on SLIN 6296AA. Contractor may liquidate

                at a rate of $140.62 per vehicle; a total

                of $17,999.36 for 128 arctic vehicles.

                Modification P00177 also funds this SLIN to

                funds costs associated with the incorporation

                of ECP 7385 Revise Harness, Load and Battery

                Control on 1,791 FMTV Consecutive Option

                All-or-None vehicles and a rate of $4.03 per

                vehicle and ECP 7383 Tractor Rear Frame on 142

                FMTV Consecutive Option All-or-None Tractors

                at a rate of $64.41 per Tractor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-JUL-2004

                            $        34,363.26
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6332          NSN: 2320-01-447-6344

              FSCM: 19207

              PART NR: 87T0054

              SECURITY CLASS: Unclassified

6332AA        PRODUCTION QUANTITY                                         3          EA   $ 206,509.92000  $        619,529.76              ___________________                                                          ______________   __________________

              NOUN: M1090A1 DUMP W/W, FMS DJIBOUT

              PRON: J535X732J0    PRON AMD: 01    ACRN: EQ

              AMS CD: UBR001

              FMS CASE IDENTIFIER: DJ-B-UBR

                This SLIN partially exercises the Incremental

                Option to the All-or-None Option for 3 each

                M1090A1 Dump Truck W/W Sand 686A, for Djibouti

                case DJ-B-UBR.  Early deliveries will be accepted

                at no additional cost to the Government.

                              (End of narrative B001)

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  BDJA9N32119001  BXXUBR    L     BDJA00     3

                        PROJ CD     BRK BLK PT                        _______     __________

                          IIL         BDJA00

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               3            31-MAY-2004

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (BDJA00)   U S MILITARY LIAISON OFFICE

                         DJIBOUTI

                         DEPT OF STATE

                         WASHINGTON, DC  20521-2150

              MARK FOR:  U S MILITARY LIAISON OFFICE

                         DJIBOUTI

                         DEPT OF STATE

                         WASHINGTON, DC  20521-2150
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6333          SECURITY CLASS: Unclassified

6333AA        SERVICES LINE ITEM                                                     LO                    $          7,345.70              __________________                                                                            __________________

              NOUN: ARMY INCR OPT ECPS 7383 &7385

              PRON: J035X790J0    PRON AMD: 01    ACRN: DY

              AMS CD: 51106866007

                Modification P00177 created this SLIN to fund

                incorporation of ECP 7385 Revise Harness, Load

                and Battery Control on 215 FMTV Incremental

                Option to the Consecutive Option All-or-None

                vehicles. Conractor may liquidate at a rate of

                $2.96 per vehicle. This SLIN is also funded for

                incorporation of ECP 7383 Tractor Rear Frame on

                130 FMTV Incremental Option to the Consecutive

                All-or-None Option Tractors.  Contractor may

                liquidate at a rate of $51.61 per tractor.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $         7,345.70
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6334          SECURITY CLASS: Unclassified

6334AA        SERVICES LINE ITEM                                                     LO                    $            254.76              __________________                                                                            __________________

              NOUN: FMTV-NONRECURRING, ECP 7383

              PRON: J035X789J0    PRON AMD: 01    ACRN: DY

              AMS CD: 51106866007

               Modification P00177 created this SLIN to

               fund the Nor-Recurring costs associated

               with incorporation of ECP 7383, Tractor

               Rear Frame; a total of $254.76.

               Contractor may liquidate this SLIN after

               award of MOdification P00177.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $           254.76
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6335          SECURITY CLASS: Unclassified

6335AA        SERVICES LINE ITEM                                                     LO                    $             11.84              __________________                                                                            __________________

              NOUN: PM HIMARS ECP 7385 4 EA

              PRON: PF3HIMI459    PRON AMD: 01    ACRN: EG

              AMS CD: 22306295012

                Modifiation P00177 creates this SLIN

                to fund incorporation of ECP7385 on

                4 PM HIMARS Incremental Option vehicles

                of SLIN 6256AA; a total of $11.84.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            11.84
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6335AB        SERVICES LINE ITEM                                                     LO                    $             71.04              __________________                                                                            __________________

              NOUN: PM-HIMARS (ARMY FUND) ECP7385

              PRON: J035X791J0    PRON AMD: 01    ACRN: DY

              AMS CD: 51106866007

                Modification P00177 created this SLIN

                to fund incorporation of ECP 7385 on 24

                PM HIMARS Incremental Option vehicles;

                5 vehicles on SLIN 6256AA and 19 vehicles

                on SLIN 6256AC; a total of $71.04.  Contractor

                may liquidate at a rate of $2.96 per vehicle.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            71.04
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6336          SECURITY CLASS: Unclassified

6336AA        SERVICES LINE ITEM                                                     LO                    $              5.92              __________________                                                                            __________________

              NOUN: FMTV-USMC INCREM ECP 7385

              PRON: T135X793J0    PRON AMD: 01    ACRN: EB

              CUSTOMER ORDER NO: M9545003MP32056

                Modification P00177 created this SLIN to

                fund incorporation of ECP 7385 onto 2

                USMC Incremental Option vehicles on SLIN

                6257AA; a total of $5.92.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $             5.92
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6336AB        SERVICES LINE ITEM                                                     LO                    $              2.96              __________________                                                                            __________________

              NOUN: USMC INCR OPTECP 7385,ARM FND

              PRON: J035X792J0    PRON AMD: 01    ACRN: DY

              AMS CD: 51106866007

                Modification P00177 creates this SLIN

                to fund incorporation of ECP 7385 onto

                one USMC Incremental Option vehicle of

                SLIN 6257AB; a total of $2.96.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $             2.96
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6337          SECURITY CLASS: Unclassified

6337AA        SERVICES LINE ITEM                                                     LO                    $              2.96              __________________                                                                            __________________

              NOUN: FMTV,AF INCREM ECP 7385

              PRON: U135X794J0    PRON AMD: 01    ACRN: EE

              CUSTOMER ORDER NO: FD20600370439M

                Modification P00177 creates this SLIN

                to fund incorporation of ECP 7385 onto

                one Air Force vehicle of SLIN 6274AA;

                a total of $2.96.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $             2.96
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6337AB        SERVICES LINE ITEM                                                     LO                    $              5.92              __________________                                                                            __________________

              NOUN: FMTV-AF INCREM ECP 7385

              PRON: U135X795J0    PRON AMD: 01    ACRN: EJ

              CUSTOMER ORDER NO: FD20600370440M

                Modification P00177 creates this SLIN

                to fund incroporation oof ECP 7385 onto

                two Air Force trucksof SLIN 6283AA, a

                total of $5.92.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $             5.92
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6337AC        SERVICES LINE ITEM                                                     LO                    $              2.96              __________________                                                                            __________________

              NOUN: FMTV-AF INCREM ECP 7385

              PRON: U135X796J0    PRON AMD: 01    ACRN: EP

              CUSTOMER ORDER NO: FD20600374138M

                Modification P00177 created this SLIN

                to fundincorporation ECP 7385 Revise

                Harness, Load and Battery Control on

                one Air Force Incremental Option to

                the Consecutive Option All-or-None

                vehicle on SLIN 6320AA, a total of $2.96.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $             2.96
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6338          SECURITY CLASS: Unclassified

6338AA        SERVICES LINE ITEM                                                     LO                    $             88.80              __________________                                                                            __________________

              NOUN: FMTV-NG INCREM ECP 7385

              PRON: P135X797J0    PRON AMD: 01    ACRN: EH

              AMS CD: 2010

              CUSTOMER ORDER NO: MIPR3GFMTRPG06

                Modification P00177 created this SLIN to

                fund incorporation of ECP 7385 onto 30

                National Guard Incremental Option vehicles

                of SLIN 6280AA, at a rate of $2.96 per vehicle.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            88.80
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6339          SECURITY CLASS: Unclassified

6339AA        SERVICES LINE ITEM                                                     LO                    $             11.84              __________________                                                                            __________________

              NOUN: FMTV-ECP 7385 FOR DIA

              PRON: W135X798J0    PRON AMD: 01    ACRN: EN

              CUSTOMER ORDER NO: HHM40230587

                Modification P00177 created this SLIN to

                fund incorporation of ECP7385 onto the

                four DIA vehicles of SLIN 6325AA and

                SLIN 6326AA, a total of $11.84; $2.96

                per vehicle.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            11.84
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6340          SECURITY CLASS: Unclassified

6340AA        SERVICES LINE ITEM                                                     LO                    $             17.76              __________________                                                                            __________________

              NOUN: FMTV-INCREM ECP 7385 FMS-VZA,

              PRON: J535X799J0    PRON AMD: 01    ACRN: EL

              AMS CD: VZA001

              CUSTOMER ORDER NO: J53VZA01EHJO

              FMS CASE IDENTIFIER: JO-B-VZA

                Modification P00177 created this SLIN to

                fund incorporation of ECP 7385 onto six

                FMS Jordan vehicles of SLIN 6318AA at

                a rate of $2.96.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $            17.76
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6340AB        SERVICES LINE ITEM                                                     LO                    $            133.20              __________________                                                                            __________________

              NOUN: FMTV-ECPS 7385 FOR FMS-VZO

              PRON: J535X800J0    PRON AMD: 01    ACRN: EM

              AMS CD: VZO001

              CUSTOMER ORDER NO: J53VZO01EHJO

              FMS CASE IDENTIFIER: JO-B-VZO

                Modification P00177 created this SLIN to

                fund incorporation of ECP 7385 onto 45

                FMS Jordan vehicles of SLIN 6317AA at

                a rate of $2.96, a total of $133.20.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            30-SEP-2004

                            $           133.20
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B.1         ESTIMATED COST, FIXED FEE AND PAYMENT            _____________________________________

B.1.1       The estimated cost for performance of work under the contract is set forth in Section B. In consideration of performance of

the work specified under CLIN's 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029, the Government anticipates paying the

contractor the Estimated Cost amount shown opposite CLIN's 0020, 0021, 0022, 0023, 0024, 0025, 0026, 0027, 0028, and 0029. The amount

shown as funds allotted shall constitute the currently allocated estimated cost for the purpose of the Contract Clause entitled

"Limitation of Cost", FAR 52.232-20, but neither the Government nor the contractor guarantee the accuracy of said estimate.

B.1.2       The contractor will be paid the fixed fee stated in Section B opposite CLIN's 0020, 0021, 0022, 0023, 0024, 0025, 0026,

0027, 0028, and 0029 for the performance of work under the contract and in accordance with the terms of the Contract Clause entitled

"Fixed Fee", (Mar 1997), FAR 52.216-8. The fixed fee together with the reimbursement of cost shall constitute full and complete

consideration for the contractor's service in connection with the work required and performed under this contract.

B.1.3       The Contractor will be paid for the actual amount of the costs incurred under CLINs 1027, 2027, 3027,

3900AA, 3900AB, 3900AC, 4027, 4027AE, 4027AF, 4027AK, 4027AL, 4900AA, 4900AB, 4900AC, 4900AD, 4900AE, 4900AF, 4900AG, 4900AH 5027,

5027AF, 5027AG, 5027AH, 5027AJ, 6002AC, 6003AB, 6004AB, 6010AG, 6013AG, 6013AH, 6024AA, 6034AA, 6035AA, 6036AA, 6037AA, 6038AA, 6047AA,

6048AA, 6071AA, 6072AA, 6073AA, 6074AA, 6075AA, 6116AA,6116AB, 6126AA, 6127AA, 6128AA, 6129AA, 6130AA, 6131AA and 6132AA, 6142AA,

6143AA, 6144AA, 6145AA, 6146AA, 6147AA, 6148AA, 6163AA, 6164AA, 6165AA, 6166AA, 6167AA, 6168AA, and 6169AA.   Federal Retailer's Excise

Tax (FRET) as described in Section H of the contract. The Contractor shall submit invoices to the Contracting Officer for reimbursement

of FRET actually paid to the Internal Revenue Service.  The invoice shall contain a copy of either Federal Tax Deposits (Form 8109-B)

and Quarterly Tax Return (Form 720) to reconcile deposits made to an actual tax liability if reimbursement is requested more than

quarterly, or Quarterly Tax Returns only (Form 720) if reimbursement is requested on a quarterly basis.

B.1.4          Allowable costs shall be determined and payment thereof, shall be provided in accordance with the Contract Clause hereof

entitled "Allowable Cost and Payment", (Mar 1997), FAR 52.216-7, under this contract.

B.2         PAYMENT            _______

            The contractor may submit public vouchers monthly for payment under this contract. The fee will be payable at the time of

reimbursement of cost at the same rate to such cost as the total fee of this contract bears to the total estimated cost thereof, subject

to any withholding pursuant to provisions of this contract.

B.3         RESERVED (Deleted by Modification A00001)

B.4         FMTV OPTIONS PRICES BY AVAILABLE MODELS

            Listed below are the FMTV option prices by available models for this contract, as described in paragraph H.12.  Please note

that when purchasing a vehicle to be painted tan in an option call-up, you need to subtract the cost for camoflauge paint and add in the

cost for tan overpaint.  All amounts listed below are in US Dollars (US $). The option prices for 2002, 2003, and 2004 are listed at

Attachment 13, Option Prices worksheet.

                                    1999             2000          2001             2002             2003

B.4.1  LMTV CARGO- M1078A1

LMTV CARGO- M1078A1               106,177             0.00    109,907.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            305           291.00        269.00

TAN OVERPAINT                         789           771.00        739.00

DEVIATIONS/ECPs                       392           423.89      2,271.68

DRIVELINE DEVIATION                                               473.00

EXHIBIT C                                                         434.00

B.4.2  LMTV CARGO- M1078A1 W/W

LMTV CARGO- M1078A1 W/W           114,563             0.00    120,008.18            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            305           291.00        269.00

TAN OVERPAINT                         789           771.00        739.00

DEVIATIONS/ECPs                       392           423.89      2,276.82

DRIVELINE DEVIATION                                               496.07

EXHIBIT C                                                         374.33

B.4.3  LMTV VAN- M1079A1
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LMTV VAN- M1079A1                 167,168       168,629.00    168,112.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            361           344.00        318.00

TAN OVERPAINT                         779           755.00        715.00

DEVIATIONS/ECPs                       389           420.89      1,821.97

DRIVELINE DEVIATION                                 462.00        473.00

EXHIBIT C                                           419.00        435.00

B.4.4  LMTV CHASSIS- M1080A1

LMTV CHASSIS- M1080A1              98,917       100,583.00    102,437.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            308           294.00        272.00

TAN OVERPAINT                         710           690.00        656.00

DEVIATIONS/ECPs                       392           423.89      1,872.70

DRIVELINE DEVIATION                                 462.00        473.00

EXHIBIT C                                           413.00        434.00

B.4.5  LMTV TRAILERS- M1082

LMTV TRAILERS- M1082                    0        23,322.00     23,582.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                              0           294.00        272.00

TAN OVERPAINT                           0           690.00        656.00

DEVIATIONS/ECPs                                                   985.97

B.4.6  MTV CARGO - M1083A1

MTV CARGO - M1083A1               124,271       126,278.00    128,563.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            308           294.00        272.00

TAN OVERPAINT                         847           828.00        796.00

DEVIATION/ECPs                        391           422.89      2,318.43

DRIVELINE DEVIATION                                 408.00        417.00

EXHIBIT C                                           463.00        474.00

B.4.7  MTV CARGO - M1083A1  W/W

MTV CARGO - M1083A1  W/W          133,290       135,440.00    137,889.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            308           294.00        272.00

TAN OVERPAINT                         847           828.00        796.00

DEVIATIONS/ECPs                       391           447.38      2,408.95

DRIVELINE DEVIATION                                 408.00        417.00

EXHIBIT C                                           468.00        484.00

B.4.8  MTV CARGO LWB- M1085A1

MTV CARGO LWB- M1085A1            126,997       129,032.00    131,376.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            308           294.00        272.00

TAN OVERPAINT                         847           828.00        796.00

DEVIATIONS/ECPs                       391           447.38      2,626.92

DRIVELINE DEVIATION                                 422.00        432.00

EXHIBIT C                                           485.00        497.00

B.4.9  MTV CARGO W/MHE- M1084A1

MTV CARGO W/MHE- M1084A1          167,573       171,394.00    174,496.23            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                               20,109        20,567.00     20,958.87

LESS: CAMO                            355           339.00        312.00

FRET                                   43            41.00         38.00

TAN OVERPAINT                         917           895.00        856.00
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FRET                                  110           107.00        103.00

DEVIATIONS/ECPs                       391           447.38      1,925.09

FRET                                   47            55.92        231.01

DRIVELINE DEVIATION                                 422.00        440.50

FRET                                                 51.00         52.86

EXHIBIT C                                           450.00        464.00

FRET                                                 54.00         55.68

B.4.10  MTV DUMP- M1090A1

MTV DUMP- M1090A1                 151,750       153,551.00          0.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                               18,210        18,426.00          0.00

LESS: CAMO                            308           295.00        272.00

FRET                                   37            35.00         33.00

TAN OVERPAINT                         847           829.00        796.00

FRET                                  102            99.00         95.00

DEVIATIONS/ECPs                       389           445.38      1,269.46

FRET                                                 55.67        152.34

DRIVELINE DEVIATION                                 408.00

FRET                                                 49.00

EXHIBIT C                                           469.00

FRET                                                 56.00

B.4.11  MTV DUMP- M1090A1 W/W

MTV DUMP- M1090A1 W/W                   0       160,706.00          0.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0        19,285.00          0.00

LESS: CAMO                            308           295.00        272.00

FRET                                   37            35.00         33.00

TAN OVERPAINT                         847           829.00        796.00

FRET                                  102            99.00         95.00

DEVIATION/ECPs                        389           445.38      1,269.46

FRET                                   47            55.67        152.34

DRIVELINE DEVIATION                                 408.00

FRET                                                 49.00

EXHIBIT C                                           454.00

FRET                                                 54.00

B.4.12  MTV TRACTOR- M1088A1

MTV TRACTOR- M1088A1              123,591       125,680.00    127,979.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                               14,831        15,082.00     15,357.00

LESS: CAMO                            300           286.00        262.00

FRET                                   36            34.00         32.00

TAN OVERPAINT                         787           768.00        737.00

FRET                                   94            92.00         88.00

DEVIATIONS/ECPs                       391           447.38      1,753.77

FRET                                   47            55.92        210.45

DRIVELINE DEVIATION                                 408.00        417.00

FRET                                                 49.00         50.00

EXHIBIT C                                           468.00        479.00

FRET                                                 56.00         57.00

B.4.13  MTV TRACTOR- M1088A1 W/W

MTV TRACTOR- M1088A1 W/W          131,975             0.00    136,630.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                               15,837             0.00     16,396.00

LESS: CAMO                            300           286.00        262.00

FRET                                   36            34.00         32.00

TAN OVERPAINT                         787           768.00        737.00

FRET                                   94            92.00         88.00

DEVIATIONS/ECPs                       391           447.38      1,753.77

FRET                                   47            55.92        210.45

DRIVELINE DEVIATION                                               417.00

FRET                                                               50.00
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EXHIBIT C                                                         486.00

FRET                                                               58.00

B.4.14  MTV WRECKER- M1089A1

MTV WRECKER- M1089A1              260,452       269,304.00    273,273.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                               31,254        32,316.00     32,793.00

LESS: CAMO                            340           327.00        301.00

FRET                                   41            39.00         36.00

TAN OVERPAINT                       1,146         1,121.00      1,076.00

FRET                                  138           134.00        129.00

DEVIATIONS/ECPs                       391           447.38      1,895.02

FRET                                   47            55.92        227.40

DRIVELINE DEVIATION                                 480.00        491.00

FRET                                                 58.00         59.00

EXHIBIT C                                           477.00        488.00

FRET                                                 57.00         59.00

B.4.15  MTV CHASSIS- M1092A1

MTV CHASSIS- M1092A1              116,682       118,592.00    120,747.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            300           286.00        263.00

TAN OVERPAINT                         750           731.00        698.00

DEVIATIONS/ECPs                       391           447.38      1,949.46

DRIVELINE DEVIATION                                 408.00        417.00

EXHIBIT C                                           463.00        474.00

B.4.16  MTV CHASSIS LWB- M1096A1

MTV CHASSIS LWB- M1096A1          117,445       119,372.00    121,550.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                            300           286.00        263.00

TAN OVERPAINT                         750           731.00        698.00

DEVIATIONS/ECPs                       391           447.38      1,967.94

DRIVELINE DEVIATION                                 408.00        417.00

EXHIBIT C                                           463.00        474.00

B.4.17  MTV TRAILERS- M1095

MTV TRAILERS- M1095                     0        33,779.00     34,216.00            See Attachment 13

CARE & STORAGE                        107           182.00        161.00

FRET                                    0             0.00          0.00

LESS: CAMO                              0           286.00        263.00

TAN OVERPAINT                           0           731.00        698.00

DEVIATIONS/ECPs                                                 1,013.78

B.4.18      The following are the Deviations/ECPs, which are specified in the line items above:

            D481, D503, D505, D508, D509, D510  D511, D559, D561, D562, D564, D565, D566, D568, D569, D570, D595, D596, D598, D610,

D612, D616, D626, D651, D676, D725, D737, D747, D767, D781, D787, D799, D813, D885, VECP R6706, VECP R6711, ECP6623, ECP6624, ECP6713,

ECP R6801, ECP R6802, ECP 6805, ECP 6819, ECP 6821, ECP 6833, ECP6837, ECP 6860, ECP 6864, ECP 6866, ECP 6867, ECP 6870, ECP 6875R1, ECP

6876R1, ECP 6877, ECP 6878R1, ECP 6879, ECP 6880R1, ECP 6881, ECP 6883, ECP 6884R1 ECP 6885R1, ECP 6886, ECP 6888R1 AND ECP 6891R1.

(Modification P00080 added D885, ECP 6875R1, ECP 6876R1, ECP 6878R1, ECP 6880R1, ECP 6885R1, ECP 6888R1 and ECP 6891R1.) Mod P00088

added Dev 929 and ECP 6829R1. Mod P00097 added D933R1, D956R1, ECP U5730, and U5734.  Mod P00104 added ECP R6897 and DEV 845, DEV 953R1,

DEV 959R2, and DEV 973. Modifiction P00117 added ECP5754, ECP5755, ECP5768R1, ECP5772, ECP5780, ECP5796 and DEV981. Modification P00119

added ECP5766 and ECP5799.  Modification P00123 added DEV D938R1, ECP 5778, ECP 5806R1, ECP 5779, ECP 5777R2 and ECP 5788.  Modification

P00125 added ECP 5740, ECP 5783R1, ECP 5784R1 and ECP 5802.  Modification P00127 added ECP 5794.  Modification P00131 added DEV 1033.

Modification P00135 added DEV 1054, DEV 1043R1 and TACU 6748.Modificatin P00145 added DEV1061, DEV1088 and DEV1103R1. Modification

P00160 added ECP 5886R1 and ECP 7390R1.  Modification P00161 aded Dev 1142R1 and ECP 5782R3.  Modification P00172 added ECP 5880 and ECP

7386R1.  Modification P00173 added ECP 7388.  Modification P00174 added ECp 5880, ECP 7386 and ECP 5892.  Modification P00177 added ECP

7383 and ECP 7385.
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

6116AA  J035X483J0             DY       1        $      13,663,013.67  $           2,143.44            $      13,665,157.11

        51106866007                   3SMTJ0

6277AD  U135X753J0             EP       1        $               0.00  $               1.08            $               1.08

        FD20600374138M

6331AA  J035X764J0             DY       1        $               0.00  $          34,363.26            $          34,363.26

        51106866007                   3SMTJ0

6332AA  J535X732J0             EQ       1        $               0.00  $         619,529.76            $         619,529.76

        UBR001                        3SMJGT

        J53UBR01EHDJ

6333AA  J035X790J0             DY       1        $               0.00  $           7,345.70            $           7,345.70

        51106866007                   3SMTJ0

6334AA  J035X789J0             DY       1        $               0.00  $             254.76            $             254.76

        51106866007                   3SMTJ0

6335AA  PF3HIMI459             EG       1        $               0.00  $              11.84            $              11.84

        22306295012                   3PFHIM

6335AB  J035X791J0             DY       1        $               0.00  $              71.04            $              71.04

        51106866007                   3SMTJ0

6336AA  T135X793J0             EB       1        $               0.00  $               5.92            $               5.92

        M9545003MP32056

6336AB  J035X792J0             DY       1        $               0.00  $               2.96            $               2.96

        51106866007                   3SMTJ0

6337AA  U135X794J0             EE       1        $               0.00  $               2.96            $               2.96

        FD20600370439M

6337AB  U135X795J0             EJ       1        $               0.00  $               5.92            $               5.92

        FD20600370440M

6337AC  U135X796J0             EP       1        $               0.00  $               2.96            $               2.96

        FD20600374138M

6338AA  P135X797J0             EH       1        $               0.00  $              88.80            $              88.80

        2010

        MIPR3GFMTRPG06

6339AA  W135X798J0             EN       1        $               0.00  $              11.84            $              11.84

        HHM40230587

6340AA  J535X799J0             EL       1        $               0.00  $              17.76            $              17.76

        VZA001                        3SMJHU

        J53VZA01EHJO

6340AB  J535X800J0             EM       1        $               0.00  $             133.20            $             133.20

        VZO001                        3SMJHV

        J53VZO01EHJO

                                                                           _________________

                                                         NET CHANGE    $         663,993.20
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SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 DY        21   32035000031C1C02P51106831E1  S20113                W56HZV           $          44,181.16

Marine Corps         EB        17  35110920503100080200674432D20500300003MP32056                        $               5.92

Air Force            EE        57  353080000017336E882299600000000000000034672300      F0330L           $               2.96

Army                 EG        21   32032000035L5L06P22306231E8  S01021                W31G3H           $              11.84

Army                 EH        97   3035001023181050201000031K1  S44205                W56HZV           $              88.80

Air Force            EJ        57  353080000017336E882399600000000000000025672300      F0330L           $               5.92

Army                 EL        9711 X8242JOO1X6D1000VZA 00131E1JOS20113                W56HZV           $              17.76

Army                 EM        9711 X8242JOO1X6D1000VZO 00131E1JOS20113                W56HZV           $             133.20

Defense Agencies     EN        97  35030044003431410009993100HHM40230587               S49205           $              11.84

Air Force            EP        57  353080000017336E882299600000000000000012672300      F0330L           $               4.04

Army                 EQ        9711 X8242DJO1X6D1000UBR 00131E1DJS20113                W56HZV           $         619,529.76                                                                                                          __________________

                                                                                          NET CHANGE    $         663,993.20

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $   2,018,245,782.33              $         663,993.20              $   2,018,909,775.53

G.1         PERFORMANCE BASED PAYMENTS (Performance-Based payments are not applicable to non-vehicle CLINs)

G.1.1       Scope.

G.1.1.1     This contract provides for Government financing to the Contractor in the form of Performance

Based Payments.  This provision identifies the payment events and success criteria necessary to make

payments in accordance with the provisions of FAR 32.10, Performance-Based Payments and FAR 52.232-32,

Performance-Based Payments.

G.1.2       Policy

G.1.2.1     Detailed procedures for performance based payments will be mutually developed and agreed to

between the Contractor and the Administrative Contracting Officer.  That agreement will be documented by a

Contractor  Performance Billing Procedure.

G.1.2.2     Performance Based Payments for Vehicle CLINs.  Prior to vehicle acceptance, performance payments

shall be made on each vehicle produced in accordance with the following three (3) performance events required  *

by the contract delivery schedule. The Master Production Schedule (MPS) should support the contract delivery

schedule. The delivery schedule shall be the delivery schedule as stated in the contract or as stated in

the most current modification to the contract. The impact of Contract delivery schedule changes shall be

accomplished via the changes clauses (52.243-1) definitization process for each unilateral change or as

consideration included in bilateral changes.

G.1.3       Payment Request Procedures

G.1.3.1     The Contractor may submit request for payment of performance-based payments not more frequently

than monthly in a form and manner acceptable to the Contracting Officer. All performance-based payments in

any period for which payment is requested shall be included in a single request, appropriately itemized and

totaled. The contractor shall submit the performance-based payment in the second week of the month. The

Contractor's request for payment shall contain the information required by FAR 52.232-32. The documentation

supporting the request shall specify the amounts to be paid by contract ACRN level and the accounting

appropriation information for each vehicle invoiced. A certification shall be submitted with each request.

The request for payment shall be in accordance with the Performance-Based Payment Schedule specified in

G.1.4.

G.1.3.2     The Contractor shall only submit billings for events in which the performance criterion has been

successfully accomplished. The Contracting Officer shall not approve a performance-based payment until the

specified event or performance criterion has been successfully accomplished in accordance with the contract.

If the contractor does not meet all of the performance criterion, the contractor shall be paid for each

severable event in which the performance criterion has been accomplished. If an event is cumulative, the

Contracting Officer shall not approve the performance-based payment unless all identified preceding events
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or criteria are accomplished. Events that were not approved may be re-submitted in the next month provided

that the performance criterion has been accomplished.

G.1.4       Payment Request Schedule

G.1.4.1     Event 0001 - This event can not be billed earlier than two hundred and ten (210) days before

contract delivery schedule.

G.1.4.2     Event 0002 - This event can not be billed earlier than one hundred and twenty (120) days before

contract delivery schedule.

G.1.4.3     Event 0003 - This event can not be billed earlier than ninety (90) days before contract

delivery schedule.

G.1.4.4     DELETED                                                                                                *

G.1.5       Liquidation

G.1.5.1     The final event is DD Form 250 acceptance by the Government and will constitute the final ten

percent (10%) of the CLIN price and any withholds, if applicable.  This event will liquidate previous performance

payments (maximum ninety percent(90%) of CLIN value) against each vehicle delivered.  If no performance

payments have been made, the Contractor is entitled to one hundred percent (100%) payment of that vehicle

at time of final DD Form 250 acceptance by the Government.

G.1.6       Performance Event and Success Criteria

G.1.6.1     Event 0001 - Success criteria is based on the Contractor's planning and placement of purchase

orders and vendor acceptance of purchase orders or sufficient materials inventory to support the

procurement of long lead parts to support the MPS planned vehicle build through Station 19. The MPS should

support the contract delivery schedule. The contractor's list of long lead parts shall be in accordance

with the Material Requirements Planning (MRP) and Manufacturing, Accounting, Purchasing, Information

Control System (MAPICS) and shall be reviewed by the Government. Since Station 19 has no added value for

standard variants, for administrative convenience the term Station 19 will be referred to for all

references to either Station 18 or Station 19 in the reminder of this Section G.1.

This performance event occurs within six (6) months prior to each Station 19 build not to exceed lean manufacturing lead time(s).

Commitment document must be placed no later than lean manufacturing lead time dictates.  Payment event occurs two hundred and ten (210)

days before contract delivery date.  This event will be performance-billed at ten

percent (10%) of each vehicle CLIN price. This event is severable from all other events and can be billed

at the time the event is completed without regard to completion of any other event. Billings shall be in

accordance with the Payment Request Schedule in G.1.4.

The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

Current or prior to submittal of the payment request, the Contractor will make available submit if

requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Six (6)-Month Purchase Order (P.O.) Status Report

            (4)  Six (6)-Month Purchase Order Status Report - Exceptions Only

            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

The contractor shall have Performance Based Payment billing Procedures identifying the above.

G.1.6.2     Event 0002 - Success Criteria is based on the contractor's pre-production Master Production

Schedule planning and effort necessary, (i.e., ME/IE, E-Coat, and BII kit assembly) in order to effect a
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smooth transition from parts procurement to vehicle acceptance by the Government to support each planned

vehicle in accordance with the MPS planned build through Station 19. The MPS should support the contract

delivery schedule.

This performance event occurs three (3) months prior to each Station 19 build and payment event occurs one

hundred and twenty (120) days before contract delivery schedule. This event will be performance-billed at

ten percent (10%) of each vehicle CLIN price. This event is severable from all other events and can be

billed at the time the event is completed without regard to completion of any other event. Billings shall

be in accordance with the Payment Request Schedule in G.1.4.

The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Master Production Schedule (MPS)

Current or prior to submittal of the payment request, the Contractor will make available or submit if

requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Minutes of Formal Master Production Schedule Planning Meeting

            (4)  Current Master Production Schedule

            (5)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

The Administrative Contracting Officer shall be entitled to have a representative attend the formal MPS

planning meetings. The Contractor shall have Performance Based Payment billing Procedures identifying the

above.

G.1.6.3     Event 0003 - Success criteria is based on continued receipt of materials and materials that

have been scheduled in, not received, but committed to the extent that a contractual obligation exists

(vendor acceptance and performance) to support the MPS planned vehicle build Station 19. The MPS should

support the contract delivery schedule.

This performance event occurs within two (2) months prior to each Station 19 planned build not to exceed lean

manufacturing lead time (s).  Commitment document must be placed no later than lean manufacturing lead time dictates.  Payment even

occurs ninety (90) days before contract delivery date.  This event will be performance-billed at sixty     percent (60%) of each vehicle

CLIN price. This event is cumulative and cannot be billed until events 0001

and 0002 are complete. Billings shall be in accordance with the Payment Request Schedule in G.1.4.

The contractor shall submit the following with the payment request:

            (1)  Certified Invoice.

            (2)  Certification of Long Lead Items

Current or prior to submittal of the payment request, the Contractor will make available or submit if

requested by the Administrative Contracting Officer (ACO) the following:

            (3)  Two (2)-Month Purchase Order (P.O.) Status Report

            (4)  Two (2)-Month Purchase Order Status Report - Exceptions Only

            (5)  Current Production Schedule

            (6)  Supporting documentation that may be requested by the ACO for verification of the

                 payment request.

The contractor shall have Performance Based Payment billing Procedures identifying the above.

G.1.6.4     DELETED                                                                                         *

G.1.7       Performance Delays
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G.1.7.1     The delivery schedule shall be the delivery schedule as stated in the contract or as stated

in the most current modification to the contract. The impact of Contract delivery schedule changes shall

be accomplished via the changes clauses (52.243-1) definitization process for each unilateral change or

as consideration included in bilateral changes. Except for adjustment for default, modified contract

delivery schedules shall not result in adjustment to previously, properly disbursed performance-based

payments.

G.1.8       Master Production Schedule (MPS)

G.1.8.1     Entitlement to Performance-Based Payments is solely on the basis of the successful performance

criteria specified in G.1.6 above and, as such, the parties agree that the MPS is critical to the success

of this Contract (and Performance-Based Payments).  Changes to the MPS (whether Contractor or Government

initiated) are critical and may impact price and schedule.  In addition to FAR 52.243-1, Changes-Fixed

Price, The Parties agree that any significant change to the FMTV A1 Baseline Configuration, regardless of

origin, will be treated as schedule sensitive and shall be given the utmost attention with respect to

changing the MPS.  Should it become necessary to change the content of the configuration baseline, the

"effective" date of each change will be mutually determined by the parties thereby allowing the

Contractor and the Contractors supplier time to ship in new or replaced materials to accommodate the

revised MPS.

G.1.9       Performance Payment Adjustments

G.1.9.1     Performance-Based payments should represent what the Contractor could reasonably be expected to

incur to achieve the payment event. The contractor will therefore submit the actual and forecasted

expenditures to the Administrative Contracting Officer on an annual basis. Performance events, amounts and

success criteria may be adjusted by mutual agreement on an on-going basis if a contract action or the

contractor's performance has significantly affected the performance payment schedule. Except for an

adjustment for default, adjustments under this provision shall not become the basis for recovery or upward

adjustment of perviously, properly disbursed performance-based payments.

                                        *** End of Narrative G.1 ***

                *  Revised by Modification A00002.

                                               *** END OF NARRATIVE G 001 ***
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SECTION J - LIST OF ATTACHMENTS

   LIST OF ADDENDA                                 TITLE                                            DATE            NO. OF PAGES _____________________________   _________________________________________________________       ____________      ______________

   ATTACHMENT 001                  FMTV ATPD 2131A                                               07 MAY 98

   ATTACHMENT 002                  FMTV BASELINE TECHNICAL DATA PACKAGE

   ATTACHMENT 003                  CAMOUFLAGE PAINT PATTERN DRAWINGS

   ATTACHMENT 004                  RFD/RFW INSTRUCTIONS

   ATTACHMENT 005                  VECP INSTRUCTIONS

   ATTACHMENT 006                  EFFECTIVITY CERTIFICATION

   ATTACHMENT 007                  CONTRACTOR COST DATA REPORT FORMATS                           10 Oct 01

   ATTACHMENT 008                  ATIRS/TIR/FACARS INFORMATION

   ATTACHMENT 009                  CONTRACT VEHICLE DELIVERY SCHEDULE                            14 Oct 03 (Modification P00177)

   ATTACHMENT 010                  REVISED PAINT REQUIREMENT

   ATTACHMENT 011                  NO COST RFDs/RFWs                                             30 Jan 03

   ATTACHMENT 012                  NO COST ECPs                                                  30 Jan 03

   ATTACHMENT 013                  DEVIATIONS / ECPs BY VEHICLE BY PROGRAM YEAR                  14 Oct 03 (Modification P00177)

   ATTACHMENT 014                  TRAILER LONGLEAD MATERIAL LIST                                10 Nov 99

   ATTACHMENT 015                  FMTV OVERPAINT CRITERIA                                       16 Jan 97/04 Feb 00

   ATTACHMENT 016                  P00094 CARGO BED CORROSION WARRANTY VEHICLES

   ATTACHMENT 017                  P00094 CARGO BED INSPECTION METHOD SHEET

   ATTACHMENT 018                  Vehicle Exercise Program                                      25 Oct 02 (Modification P00139)

   ATTACHMENT 019                  Pre-shipment Inspection/Maintenance Procedures                25 Oct 02 (Modification P00139)

   ATTACHMENT 020                  DD FORM 254                                                   Was Attach 018(P00113), change

                                                                                                 to Attach 020,12 Nov 02(P00142)

   ATTACHMENT 021                  HIMARS SCOPE OF WORK (SOW)                                    11 MAR 03 (Modification P00148)

   EXHIBIT A                       CONTRACT DATA REQUIREMENTS LIST (DDFORM 1423)                 21 MAY 03 (Modification P00160)

   EXHIBIT B                       DATA ITEM DESCRIPTION

ATTACHMENT 014

       PART NUMBER        DESCRIPTION                             QUANTITY

       12441143           Frame Section, Vehicular Right          260

       12441144           Frame Section, Vehicular Left           260

       12441145-001       Axle Assembly, LMTV Trailer             260

       12441145-002       Axle Assembly, MTV Trailer              520

       12441150           Rail, Cargo Bed, Right Side             260

       12441151           Rail, Cargo Bed, Left Side              260

       12441173           Frame Section, Crossmember              520

       12441174           Frame Member, Right Side                260

       12441175           Frame Member, Left Side                 260

       12441177           Frame Section, Right Sub-Rail           260

       12441178           Frame Section, Left Sub-Rail            260

       12442869           Cargo Bed, LMTV                         260

       12442874           Cargo Bed, MTV                          260
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                                               *** END OF NARRATIVE J 001 ***
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